

Communication

Date	04 July 2026
Team ID	XXXXXX
Project Name	Opticrop-Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Team Lead & All Members	Discuss daily tasks, progress, and assign work.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Lead, Team Members	Review project milestones, ML model progress, and documentation.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub / Google Meet	Developers & Team Lead	Resolve coding issues, dataset problems, and model errors.
4	Stakeholder Review	Bi-Weekly	Presentation / Google Meet	Team, Faculty Guide, Evaluators	Demonstrate project progress and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet / Lab Presentation	Entire Team	Prepare for the final project demonstration and presentation.
6	Project Documentation Review	Before Submission	Google Docs / Microsoft Word	Team Lead & Members	Verify report, diagrams, and project documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty collecting accurate agricultural datasets	Used reliable agricultural datasets, verified data quality, and performed preprocessing.
2	Differences in model prediction accuracy	Compared multiple Machine Learning algorithms and selected the best-performing model.
3	Team coordination during development	Conducted regular meetings through WhatsApp and Google Meet and assigned responsibilities clearly.